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I. INTRODUCTION

2 AT

-t Applied Research Laboratories, The University of Texas at
Austin (ARL:UT), was awarded Contract NOO14O-T6-C-6487T, sponsored bty
New London Laboratory, Naval Underwater Systems Center (NLONLABR KUSC),

—-

o effective 1 June 1976. Some of the work under this contract represents
.‘ a follow~on effort to previous work sponsored by NLONLAB NUSC under
B Contract NOO1LO-Th-C-6316.

. The work under Contract NOO1LO-T76~C-6487 was originally divided
! into six task areas that focused on technical support in areas of sonar
technology:
I. AN/FQM-10(V) Sonar Test Set Field Support
II. Transducer Repair Facility Test Site Field Support
e III. AN/WQM~5 Sonar Test Set Field Support
Iv. Special Purpose Passive Sonar Systems Support
V. Sonar Instrumentation Test and Evaluation
VI. Study of Towed Line Array Acoustical Testing at Transducer

Repair Facilities

Additional tasks were added by contract modifications, as follows:
» VII. AN/SQM~( ) Sonar Noise Measuring Set Development (Mod PO0019)
VIII. AN/WQM-5( ) Sonar Test Set Development (P00019)

IX. Sonar Dome Maintenance Documentation Support (P0O0019)

X. AN/BQQ-5 Fower Supply Development (P00019) (follow-on work under
Contracts NOOO2L-77-C-6035 and NOO123-79-C-0LS9)

XI.  AN/BQQ-6 Test Instrumentation (P0O0035)

XII. AN/WLR-12 Calibration (PO0033)




i This report is Quarterly Progress Report No. 10 under
Contract NOOlLO-T6-C~6487, for the period 1 September -
, 30 November 1978.
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:f II. TRF, AN/FQM-10(V), AND AN/WQM-5 FIELD SUPPORT

A. Pressure Vessel Stuffing Tubes

ARL:UT has completed fabrication of the majority of the stuffing

tubes required to complete the hydrostatic pressure vessel facilities

at the Transducer Repair Facilities (TRFs). The remaining items have been
delayed by material problems, but are scheduled for delivery in December
1978. The units for NAVSHIPYD MARE and NAVSHIPYD PEARL will be shipped as
soon as they can be packaged and GBLs obtaincu. The NAVSHIPYD PTSMH

units will be retained at ARL:UT with the PTSMH pressure vessels.

( B. AN/FQM-10(V) Field Support

. 1. Upon request ARL:UT sent five Grigsby-Barton relays (model
. GB 821A-27) to NAVSHIPYD MARE for the sampling digital voltmeter,
unit Tk,
tu 2. NAVSHIPYD PEARL's sampling digital voltmeter, unit T4, was
. repaired and calibrated at ARL:UT. The unit was then returned to
' NAVSHIPYD PEARL.

3. On 22 November ARL:UT received from NAVSHIPYD PTSMH eight
spare units to be repaired and calibrated. A list of the units follows.
pulse timing generator model 1118, unit 7
power supply model 1116-2A1, unit 6
differential preamplifier model 1116-20, unit 6

)
)
)
) frequency tracking servo model 111kA, unit &
) EI normalizer model 1153, unit 13

) sampling digital voltmeter model 1166, unit Tk

) PVIM sampling unit model 1171-3-0, unit 30

)  ARL:UT dummy load, unit Th

ARL:UT also shipped to NAVSHIPYD PTSMH 25 quick-disconnects for the

junction box, unit 61.
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4., Travel to NAVSHIPYD PTSMH, 5-21 October 1978

Gary Warren, Manuel Vargas, and Richard Marshall of
ARL:UT traveled to NAVSHIPYD PTSMH in response to a request from
the TRF for technical aid in the repair of several units of the
AN/FQM-10(V) Sonar Test Set. Ed Comeau and Sam Bellucci of NAVSHIPYD

PTSMH ga2 the ARL:UT representatives a list of equipment to be
repaired.

Units of test set Ser 6 in need of attention were:
(1) pulse timing generator, unit T,

(2) sampling digital voltmeter, unit Tk,

(3) pulse vector immittance meter, unit 27,

(4) frequency tracking servo, unit 4, and
(5)

differential preamplifier, unit 6.

Units of test set Ser 5 needing repair were:
(1) pulse timing generator, unit T,

(2) pulse vector immittance meter, unit 27,
(3) EI normalizer, unit 13,

(L) differential preamplifier, unit 6, and

(5) three CML amplifiers, unit 65.

Each instrument was repaired and returned to service, except
two of the CML power amplifiers aboard the test barge. These amplifiers
needed repair parts, which were not immediately available. Two CML
amplifiers from the AN/FQM-10(V) test set Ser 6 were transferred to the
test barge and installed. These two amplifiers and the one remaining

CML amplifier of test set Ser 5 were aligned for their maximum efficiency.

The controlled rectifier unit, unit 63, which had been repaired at

ARL, was received and installed. After installation, the unit was tested

and found to be operating properly in all modes.
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, C. Jib Crane/Hoist Systems for YFNX 1250

-, During October 1978, it was discovered that the project (P-2261)

é to convert the YFN 1250 to a sonar test barge at NAVSHIPYD PTSMH did

- not include the procurement and installation of the two 900 kg (2000 1b)

i capacity Jib crane/hoist systems on the YFN 1250. ARL:UT was tasked to

_ procure the jib crane/hoist systems and deliver them, ready to install,
B to NAVSHIPYD PTSMH as soon as possible. During the month of November

; 1978, a specification for the jib crane/hoist system was written. On

Lp 30 November 1978, an ARL:UT purchase request, with the specification

attached, was initiated.

R D. Fixed Positioners

ARL:UT previously worked on the design and fabrication of a fixed

transducer positioner for the test tank at NAVSHIPYD PTSMH. In October

v 1978, ARL:UT was tasked to fabricate several similar units for the test
tank at PEARL and the new YFN 1250 barge at PTSMH. Although no signifi-
cant work has been done on this project during this report period, work

is expected to be accelerated during the next report period.

E. AN/UQN-1/4 Repair Fixtures

Some time ago, the TRFs expressed interest in a repair fixture for
use in handling AN/UQN-1/4 transducers during repair work. ARL:UT
designed and built a prototype and delivered it to MARE on a trial
basis. Subsequent comments led to a revised design. The decision
to deliver two of these fixtures to each TRF was made in April 1978.
ARL:UT has since been tasked to do this work. No significant progress

was made during this report period, but work will begin in the next.

Delivery is tentatively scheduled for April 1979.




ITI. SPECIAL PURPOSE PASSIVE SONAR SYSTEMS SUPPCORT

The specification for the Frequency Domain Equalizer was completed
by ARL:UT on 1 September 1978. Since that time ARL:UT has been asked
to justify certain requirements of the specification, but any further

action has been postponed until instructions are received from
NLONLAB NUSC.
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¢ IV, SONAR INSTRUMENTATION TEST AND EVALUATION

A. Introduction

Work reported under this task includes conceptual design of a
family of calculator based sonar test sets, and a task in support of
the Sensor Alignment and Calibration Site (SACS), including a section
on AN/SQS-35/38 testing.

B. AN/GQM-( ) Immittance Test Set

ARL:UT received funds on 6 July 1978 for three units of the
AN/GQM~-{ )} Immittance Test Set. Purchase orders initiated in July for
the various instruments required to configure the system have been
. delayed in the purchasing cycle. By 30 November the Tektronix
1 enclosures and current probes had been received; they are currently
R undergoing modifications necessary to assemble the test units. The

other instruments are on order, but delivery dates are not firm.

'1" As of 30 November 1978, the official nomenclature for the test set

had not been received.

c. AN/UQM~( ) Sonar Test Set

High manpower demands on various other development efforts occurring ﬂ

4 parallel with the AN/UQM-( ) have temporarily restricted further progress

. on this task. Within the next few months more engineering help will have
become available, and a more concentrated effort can then be made on

the AN/UQM-( ) task.
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The effort on the development of the AN/SQM-( ) prototype has
increased. A new small graphic plotter will be evaluated in the near
future to determine its applicability to the AN/SQM~-( ) design. This new

plotter could result in a reduction of both cost and size of the test set.

D. SACS Support

1. Hardware Documentation

Work on the AN/SQS~26CX/53A sonar controller hardware documentation
is proceeding on a low priority basis. The rough draft is being reorganized
and its content modified. A second draft in the required format is expected

to be completed during the next quarter.

2. Software Documentation

The documentation for the SPEDE program has been an unexpectedly
complex task. The program was written by Mr. Jim Rea {presently of Sperry
Univac and formerly at Tracor). He was hired as a consultant to clarify
some of the fine points of the program, and to explain the idiosyncrasies

of the Varian 620L on site at SACS.
Many of the 85 subroutines presently on file at SACS are called by
SPEDE. These called subroutines must also be documented. It is estimated

that the final software documentation will be several hundred pages long.

3. Sonar Controller Installation

Little work was accomplished on the installation plan due to

work on SPEDE documentation and the SACS line calibration study under

another contract.
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i L. AN/SQS-35/38 Study

A request for OMNI transmission data for the AN/SQS-35/38 trom
Edo Corp., College Pt,, New York, was routed through NLONLAR NUSC but
oo was lost in transit from NUSC to Edo or, at Edo. ARL:UT became aware
. of this in early November and reforwarded the request to NLOKLAB KUEC,
. with follow-up telephone alerts to both NLONLAB NUSC and rdo. At
this time Edo informed ARL:UT that some of the information recuested
[ had not yet been found in-plant. MNone of the data requested by ARL:UT

» had been received by the end of the report period.

. 5. Results of USS HULL (DD 9u5) Transducer and Dome Testing

In 1976, ARL:UT was funded under Contracts K0002L=-T75-C~6C35
and NOO140-76-C-6L8T to test the transducer and dome of USS HULL (DD 9LS).
Progress on this task was reported under Contract NOOO2L-75-C-607C. The
k. final test report "Technical Assessment of Transducer TR-2084 Ser B36,
‘ and Dome CW-559/808 Ser El10, From USS HULL (DD 945)" {U), ARL-TR-7.J-L2, was
issued under Contract NOOlL0-76-C-6L487 during September 1978.
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V. ASSISTANCE WITH EXPANSION OF THE TRF CAPABILITIES
TO INCLUDE NEW TRANSDUCERS

} ARL:UT is tasked under Contract NOQO2L-77-C-6035 to specify and
deliver to the TRFs the plant equipment items needed for work on
sonar towed line arrays (TLAs). Early background work on this project

was conducted under Contract NOO1LO-76-C-6LB7. However, because the

major portion of this effort is under Contract NOOQ24L-TT-C-6035,

progress for this period will be reported under that contract.

Figure 1 is an updated milestone chart for this task.
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VI. DOCUMENTATION SUPPORT

No work was performed under this task during the report period.

ee L L




-

FA

A .a.-s.:‘ L;'

VII. AN/WQM-5( ) PROCUREMENT AND FIELD CHANGE PROGRAM

By 30 November 1978, ARL:UT had received from C-Tech, Inc., the
following AN/WQM-5( ) Field Change Kits:

AN/WQM-5 -7
AN/WQM-5B/C -- 8

The remaining kits are scheduled to be delivered well in advance of the
time that they are needed for installation. The remaining items
necessary to configure the AN/WQM-5( ) units have been received and are
on hand at ARL:UT. These materials are being installed as a part of
the retrofit/repair program begun under Contract NOOO2L-77-C-6035 and
being continued under Contract NOOO24-79-C~6358. Thus far, five

AN/WQM-5( ) sets have been retrofitted and redelivered to user activities.




! VIII. AN/BQQ-6 TEST INSTRUMENTATION PROGRAM

55 During the previous report period ARL:UT had informally proposed

5 several technical approaches to the design of a second generation portable

spherical array test set (PSATS). During this report period, ARL:UT

further developed these technical concepts and designed a unit similar to
the original PSATS, but with the following improvements.
1. Upgraded the target bearing resolution from 6° to 0.1°.
2. Made provisions to move or sweep the targets at different
angular speeds in azimuth and D/E.
3. Diminished or eliminated an effect known as the "striping
problem”,
L. Used hybrid construction techniques to reduce physical size.

‘ 5. Provided four separate channels, each of wnich could be

allocated either for a target or for background noise.

“ 6. Moved all targets (up to four) automatically at arbitrary
rates, with 0.1° resolution.

T. Assigned the targets and noise arbitrary spectral and amplitude
characteristics within the bandwidth and dynamic range limita-
tions of the system.

8. Generated the targets and noise internally by the microprocessor
or provided by an external source in either digital or analog
form.

9., Used PSATS II to test sonar systems other than those used with

the spherical array, given that the impedance, drive, and

spectral characteristics of the array to be imitated are

similar to those of the spherical array.

ARL:UT is describing this new version of the PSATS in a preliminary
technical letter (TL-EA-78-9), which is scheduled to be issued in
December 1978. 1In this document, ARL:UT plans to recommend that funding

be provided for the following efforts.

19
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1. Further PSATS II design development

’ 2. Technical consultation and design review

3. Construction of breadboard apparatus to evaluate the
feasibility of the PSATS II design

& 4., Technical review of breadboard

) Upon successful completion of the technical review of the breadboard,
ARL:UT would request funding for the following actions.

. 1. Full prototype design

3 2. Prototype construction

RS 3. Prototype evaluation




IX, PIERSIDE CALIBRATION OF AN/WLR-12

The preliminary report on AN/WLR-12 pierside calibration was
- forwarded to NLONLAB NUSC Code 326 (W. Jucksch) by ARL:UT ltr Ser E-370
of 13 November 1978, ARL:UT had not received review comments on the

'} report as of the end of this report period.

21

P R o A B b A NI, R £ S e e S st




e

.

Copy No.
1-3

10

FRuChUliwu FaGh BLANKeNOL Fllishl

29 March 1979

DISTRIBUTION LIST FOR
QUARTERLY PROGRESS REPORT NO. 10
UNDER CONTRACT NOO1LQ-T76-C-6L87

1 September ~ 30 November 1978

Receiving Officer

New London Laboratory

Naval Underwater Systems Center
Building 43

New London, CT 06320

Attn: Code NALO1

Office of Naval Research

Resident Representative

Room 582, Federal Building

Austin, TX 78701

Electroacoustics Group, ARL:UT
Field Engineering Division, ARL:UT
Eugene Blum, ARL:UT

G. Earle English, ARL:UT

David A. Smith, ARL:UT

Library, ARL:UT







